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TIME CRITICAL REMOVAL ACTION

HAYSTACK MINES SITE, MCKINLEY COUNTY, NEW MEXICO
ADMINISTRATIVE SETTLEMENT AGREEMENT AND ORDER ON CONSENT FOR REMOVAL
ACTION
CERCLA DOCKETS NO. 09-2017-02 AND 06-02-17

Progress Report

Date May 18, 2020

Reporting Period April 16, 2020 to May 15, 2020

Report Type (] Weekly X Monthly

Prepared for U.S. Environmental Protection Agency (USEPA) Regions X and VI
Prepared by Arcadis U.S., Inc. on behalf of BNSF Railway Company

Completed Activities during the Reporting Period (April 16 to May 15, 2020):

¢ Coordination calls were held on April 28 and May 12, 2020 to discuss next steps on Time Critical
Removal Action (TCRA)-related activities. See meeting minutes from Ali Harmon sent on April 29
and May 13, 2020.

¢ BNSF completed the purchase of the two new mobile homes, which are currently being fabricated.
¢  Submitted the Consolidation Waste Pile Technical Memorandum on April 28, 2020.

¢ Continued coordination with Navajo Nation Department of Fish and Wildlife regarding the
biological survey.

¢ Continued detailed work planning for TCRA construction activities.
Planned Activities for Next Reporting Period (May 16 to June 15, 2020):

¢ Complete a biological field survey, depending on COVID 19 and associated health & safety
restrictions.

¢ Continue biological clearance coordination with Navajo Nation Department of Fish and Wildlife.

¢ Continue to engage lina Ba in the detailed work planning for the TCRA construction activities,
including permits and applications for utility hookup for the mobile homes.

¢ Continue to participate in biweekly TCRA status calls with the USEPA and NNEPA.
¢ Continue to plan for engagement of local community stakeholders.
¢ Continue detailed work planning for residential relocation and TCRA construction activities.

e Continue submittal of monthly project status reports and participation in project coordination
conference calls.

ltems/Topics of Note: None
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